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System Integrations Testing 2

Go-Live 
10/27

System Integrations Testing 3

2025

Payroll Parallel Testing

User Acceptance Testing

Cutover 

Change Champions Readiness Workshops

Trainer 
Preparation

Central Office 
Training

End User Training

Campus Activities (town hall, user fair, demos, etc.)
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