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AGENDA

 Welcome and Intros 

 Project Update & Status 

 Project Naming Contest  

 Project Guiding Principals

 Project Critical Success Factor

 Project Team Training

 BioPark Space Update

 Project Timeline 

 Oracle Unified Methodology (OUM)

 Next Steps



Project Name



Project Guiding Principles

We will…

1. Challenge institutional process norms with an eye towards 

efficiency.

2. Seek to adopt configurable solutions and minimize application 

extensions

3. Leverage delivered security and workflow models

4. Enhance the University’s ability for data driven decisions

5. Seek and engage the user community throughout the 

implementation



Critical Success Factors 

A limited number (3-5-7) of key conditions that have a tremendous 
impact on how effectively the project team meets the objectives of the 
project. CSFs are NOT meant to be a list of all system requirements. 

What are the benefits of CSFs?
• Provides ‘insight’ into which tasks are truly important,
• Provides ‘points of reference’from which to direct the success of 

the project
• Provides a framework for team leaders, subject matter experts 

and others to focus their efforts in achieving project objectives

Having clear CSFs helps clarify what needs to be worked on first or 
needs special attention, allowing people to work together to achieve 
the project’s main objectives



Project Team Training

• Access is available for all team members to Oracle Unlimited 
Cloud Learning Subscription. 

• Follow online learning paths for functional areas.  

• Everyone should be focused on training now



Project Team Space



Timeline

Jul 2017

FY 2018

Jun 2018

Go -Live

CRP #1 

Jan 2018

Jul 2018

Oct 2018

Jun 2019

Post Production 

FY 2019

CRP #2 CRP #3

Final Validation

Aug/Sept

Oct Feb May



Questions


