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GENERAL
RELATED DOCUMENTS
Drawings and general provisions of the contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this section and all other sections of Division 26.
The OPR and BOD documentation are included by reference for information only.
SUMMARY
This section includes the requirements for commissioning the electrical systems, assemblies and equipment.
DESCRIPTION
The following equipment and/or accessories shall be commissioned as part of this project: <Edit or add for Project Requirements> 
High Voltage Service Electrical Systems. 
Secondary Service Electrical Systems.
Motor Control Centers. 
Distribution and Branch Circuit Panelboards. 
Lighting Fixtures and Controls. 
Elevator Systems. 
Equipment Monitoring. 
Fire Alarm Equipment/Fire Alarm Equipment Monitoring System. 
AC Motors. 
Grounding Equipment and Building Grounding System. 
Security System. 
Emergency Generators and Distribution System. 
Uninterruptible Power Systems.
Interface connections with Life Safety the BAS.
SUBMITTALS
Refer to Division 01 Section “General Commissioning Requirements” for CxA’s role.
Refer to Division 01 Section “Submittal Procedures” for specific requirements. Refer to Division 01 Section “General Commissioning Requirements” for additional submittal requirements related to submittals of equipment to be commissioned and Cx specific submittals.
COORDINATION
Refer to Division 01 Section “General Commissioning Requirements” for requirements pertaining to coordination during the commissioning process.
GENERAL DOCUMENTATION
With assistance from the installing contractors, the CxA will prepare Pre-Functional Checklists for all commissioned components, equipment, and systems.
PRODUCTS
TEST EQUIPMENT
Refer to Division 01 Section “General Commissioning Requirements” for requirements pertaining to testing equipment.
EXECUTION
1.1 TESTING PREPARATION
Certify in writing to the CxA that electrical systems, subsystems, and equipment have been installed, calibrated, and started and are operating according to the Contract Documents.
Place systems, subsystems, and equipment into operating mode to be tested.
Inspect and verify the position of each device and interlock identified on checklists.
Testing Instrumentation: Install measuring instruments and logging devices to record test data as directed by the CxA.
GENERAL TESTING REQUIREMENTS
Provide technicians, instrumentation, and tools to perform commissioning test at the direction of the CxA.
Scope of electrical testing shall include lighting controls and power riser inspections.
Test all operating modes and verify proper response of controllers and sensors.
The CxA along with the lighting contractor shall prepare detailed testing plans, procedures, and checklists for applicable lighting systems, subsystems, and equipment.
Tests will be performed using design conditions whenever possible.
ELECTRICAL SYSTEMS, SUBSYSTEMS, AND EQUIPMENT TESTING PROCEDURES
Procedures: Where applicable follow manufacturer’s written procedures. If no procedures are prescribed by the manufacturer, proceed as follows: 
Electrical Distribution Systems: Includes panels and circuit breakers for power and lighting.
Verify that all panels and components have been installed correctly, are accessible and operate as intended. 
Verify that specified tests are complete.
Electrical Equipment: Includes lighting controls, emergency generator, automatic transfer switch, uninterrupted power supplies (UPS) and variable frequency drives (VFD).  
Verify that all equipment has been installed in accordance with the manufactures recommendations and all equipment can be easily accessed for maintenance and operates as intended.
Verify that all connections, controls, and accessories have been installed correctly and operates as intended.
Verify that all equipment test, training, and startup procedures have been completed per the specifications.  
Verify that all required interfaces with for Life Safety the BAS have been installed correctly and operates as intended.
Operate equipment as intended to ensure the design conditions can be obtained.
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